
11400 SOUTH PROJECT SCHEDULE
BANGERTER HIGHWAY TO STATE STREET AS OF JULY 1, 2009
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Construction: 
Spring ‘10 - Fall ‘10

Construction: 
Early ‘10 - Spring ‘10

Construction: 
Spring ‘10 - Fall ‘10

Construction: 
Summer ‘09 - Spring ‘10
Willow Creek Area: 
• Settlement expected 

to be completed by 
Fall ‘09.

• New culvert to be 
installed after 
settlement is done. 

Jordan River Bridge: 
• Driving pile*
• Building coffer dams*
• Forming and pouring bridge piers
• Building bridge embankment* 

Railroad Bridge: 
Working on right-of-way 
and planning coordinated 
construction with UTA, 
Union Pacific Railroad, 
Wal-Mart, 4 private 
property owners, Rocky 
Mountain Power and 6 
utility companies.

Stage 1

Stage 2
Improved Signals New Ped. BridgeNew Vehicle Bridge

Railroad

Non Existant Road

N

Construction: : Late ‘09 - Summer ‘10
Right-of-Way Status: 
100% approved appraisals, 58% offers made

Construction: Spring ‘09 - Late ‘09
• Storm drain work is underway.
• Base course* placement will begin.
Right-of-Way Status: 
80% approved appraisals, 65% offers made

Construction: Spring ‘09 - Fall ‘10 
• Soil nail wall* to begin.
• Full construction starts approximately 

September/October 2009.

Construction: Fall ‘09 - Spring ‘10 
Right-of-Way Status: 
70% approved appraisals, 20% offers made

Construction: Fall ‘09 - Fall ‘10 
Right-of-Way Status: 
54% approved appraisals, 32% offers made

Construction: Spring ‘09 - Fall ‘09 
• Temporary fence will be installed to 

protect backyards until the new 
post-and-panel wall is completed.

• Storm drain work will start as soon as 
majority of right-of-way is acquired. 

Right-of-Way Status: 
100% approved appraisals, 75% offers made

Construction: Spring ‘09 - Fall ‘09 
• Temporary fence will be installed to 

protect backyards until the new 
post-and-panel wall is completed.

• Storm drain work will start as soon as 
majority of right-of-way is acquired. 

Right-of-Way Status: 
100% approved appraisals, 75% offers made

Construction: Summer ‘09 - Fall ‘09
• Sewer line work to begin except for 1200 ft. 

between 2100 West & South Jordan Canal 
(this section is delayed).

• Storm drain work starts after sewer line 
is done. 

Right-of-Way Status: 
81% approved appraisals, 43% offers made

Construction: Summer ‘09 - Fall ‘09
• Sewer line work to begin except for 1200 ft. 

between 2100 West & South Jordan Canal 
(this section is delayed).

• Storm drain work starts after sewer line 
is done. 

Right-of-Way Status: 
81% approved appraisals, 43% offers made

Zone 6 closes for 200 days
Schedule TBD

11400 South

ZONE 8 
New interchange and auxiliary 
lanes (See detailed map)

Northbound TrafficSouthbound Traffic

Construction: 
Spring ‘09 - Spring ‘10

Construction: 
Winter ‘10 - Spring ‘10

Prep. Work = Preparatory work, which is currently underway throughout the corridor, includes 

roadway designs, right-of-way acquisition, testing and utility work. Preparatory work could 

influence the construction schedule, so this timeline should be viewed as an estimate.

Base Course = bottom layer of material placed below pavement for foundational support. 

Cofferdam = temporary displacement of water to allow for construction of bridge. 

Embankment = mounded soil and/or rock used to contain water next to a roadway. 

Pile = steel driven deep into the ground to provide foundational support to a bridge. 

Soil nail wall = steel driven into the ground horizontally to retain and stabilize soil.

Construction: 
Fall ‘09 - Early ‘10 

* Glossary


